
Page 1 of 3   

 

French Quarter Infrastructure Improvement Project 
Status Update – July 31, 2017 

The City of New Orleans, Department of Public Works, along with the Sewerage and Water Board of New Orleans, is 

currently implementing a $6M reconstruction project which calls for removing and replacing existing water and 

drainage lines, repairing the sewer line, repaving the roadway in concrete, installing new sidewalks when necessary 

and installing American with Disabilities Act-compliant curb ramps at intersections.  

 

Work Schedule  
In an effort to make up for weather-related schedule delays, construction crews are currently working extended 

hours from 8 a.m. to 8 p.m. (or sunset) as weather permits.  

Traffic Status 
 

Ongoing Intersection Closure at Iberville St.  
Expect the traffic closure at the intersection of Iberville St., which began on Wednesday, July 26, to last 

approximately two weeks as crews install underground electrical duct banks, drain lines, water lines, and restore 

concrete roadway pavement within the intersection.   

 

Upcoming Lane Closures on Canal St. 
Expect travel and parking lane closures on Canal St. from Dorsiere to Bourbon St. beginning in early August from 8 

a.m. until sunset, as crews place permanent concrete pavement in the 100 block of Bourbon Street. 
 

“Conversation on the Corner” 
The bi-weekly community status meetings is held every other Thursday morning at 10 a.m. The next meeting will be 

held on August 10 at 10 a.m. on the corner of Bienville and Bourbon streets. 

 

AT&T Service Outage Reporting Process  
To ensure service restoration and proper credit, AT&T residential customers MUST report problems to 1-800-288-

2020.  Business customers MUST report problems to 1-877-438-0041.  After reporting problems to AT&T, 

customers may also send e-mail to roadwork@nola.gov to expedite the process.   

 

Garbage Corrals 
Garbage must be placed in appropriate corrals at the end of each intersecting block (Iberville, Bienville and Conti) 

between 4 a.m. to 8 a.m. and 4 p.m. to 8 p.m. Please refrain from leaving garbage cans on the Bourbon St. sidewalk 

as we are required to maintain pedestrian access.  
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100 (Canal – Iberville)    Anticipated Full Closure Construction Timeline: Apr. 24 – Mid-August 

 Full block closure remains in effect.  

 Ongoing travel lane closure: Expect the 

river side travel lane on Canal St. between 

Exchange Pl. and Bourbon St. to remain 

closed until future pavement operations in 

the 100 block of Bourbon St. are 

completed.  

 Ongoing intersection closure: The traffic 

closure at the intersection of Iberville St. 

remains in effect for approximately two 

weeks as crews install underground 

electrical duct banks, drain lines, water 

lines and restore concrete roadway 

pavement within the intersection. 

 Crews are still on site lining the existing 

sewer and drainage lines prior to beginning 

pavement restoration. No service 

interruptions are expected.  

 Friendly reminder to the adjacent 

businesses that the sidewalk signage should be 

taken into your venue each night. 

 PAVEMENT RESTORATION: This week crews are preparing for concrete roadway pavement pours. Pavement 

restoration operations such as grading the roadway and forming is scheduled to begin Thursday, August 3, 

weather permitting. 

 Restoration of brick sidewalks will follow, once the concrete roadway pavement is placed and the roadway is 

re-opened for public use. 

 

200 (Iberville – Bienville) Anticipated Full Closure Construction Timeline: Jul. 5 – Mid-October 

 Full block closure is in effect.  

 Construction crews have started installing two 24” 

diameter drain lines in this block. 

 Entergy Electric continues preparations for the new duct 

bank installation. Crews are now installing the main duct 

bank.  

 Plan to place garbage cans in appropriate corrals at the 

intersection of Iberville and Bienville streets. Garbage cans 

and carts may not be placed on the Bourbon St. sidewalk 

until construction is completed in the 200 block.  

 Future intersection closure: Expect a traffic closure at the 

intersection of Bienville St. to facilitate installation of 

underground utilities in the intersection in August. The 

closure will last approximately two to three weeks. 
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300 (Bienville - Conti) Anticipated Full Closure Construction Timeline: May 15 – Mid-September 

 Full block closure remains in effect. 

 Construction crews have installed 

the majority of the new main water 

and drain lines within this block. 

 Entergy Electric has installed all of 

the main duct bank through the 

Conti intersection. 

 Friendly reminder to the adjacent 

businesses that the sidewalk 

signage should be taken into your 

venue each night. 

 Concrete pavement installation is 

scheduled to begin after crews 

complete drainage and water lines 

in block. This is tentatively 

scheduled to begin in mid-August, 

weather permitting.   

 

 

400 (Conti – St. Louis)    Anticipated Full Closure Construction Timeline: Sept. 5 – Oct. 26 

 Full closure will begin once the 100 block is reopened to traffic.  

  

500 - 800 (St. Louis - Dumaine)    
 Due to significant rain delays, unforeseen site conditions and the overall complexity of the project, the City is 

currently evaluating and revising the schedule and budget for the French Quarter Infrastructure Improvement 

Project. 

Questions about our French Quarter Infrastructure Improvement Project may be directed via e-mail to 

roadwork@nola.gov or to our RoadworkNOLA hotline 504.658.ROAD (7623). 

For regular updates on #RoadworkNOLA Projects, follow us on Twitter, Facebook and Instagram. You can also 

subscribe to our monthly newsletter by clicking here or visiting roadwork.nola.gov.  
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